

Week1	10/4	P.4	ロボコン準備	Week8	12/2	P.7	システム試験・改良
	10/7		詳細設計・試作2		12/6		
Week2	10/11	P.5		パート開発	Week9	12/9	-
	10/15		12/13				
Week3	10/18	P.6	部品製作 回路製作 プログラミング	Week10	12/16	-	システム統合確認会議
	10/21				12/20		
Week4	10/25	P.7	システム統合	Week11	1/6	-	システム試験・改良
	10/28				1/10		
Week5	11/1	P.8	システム統合	Week12	1/17	-	社会実装評価・動画作成
	11/13				1/20		
Week6	11/15	P.9	システム統合	Week13	1/24	-	開発完了報告
	11/18				1/27		
Week7	11/22	P.10	システム統合	Week14	1/31	-	開発完了報告
	11/25				2/3		
				Week15	2/14	-	開発完了報告
					2/17		