

Week1	10/4	P.4	ロボコン準備	Week8	12/2	P.6	システム統合確認会議
	10/7				12/6	-	システム統合確認会議
Week2	10/11	P.4	詳細設計・試作2	Week9	12/9	P.7	システム試験・改良
	10/15				12/13		
Week3	10/18	P.5	パート開発	Week10	12/16	-	社会実装評価・動画作成
	10/21				12/20		
Week4	10/25	P.5	部品製作 回路製作 プログラミング	Week11	1/6	-	発表会準備
	10/28				1/10		
Week5	11/1	P.6	システム統合	Week12	1/17	-	開発完了報告
	11/13				1/20		
Week6	11/15	P.6	システム統合	Week13	1/24	-	開発完了報告
	11/18				1/27		
Week7	11/22	P.6	システム統合	Week14	1/31	-	開発完了報告
	11/25				2/3		
				Week15	2/14	-	開発完了報告
					2/17		